WEEKLY STATUS REPORT

Prepared By: Patrick Rubenbauer

CERCLA-02-

BCP Project No.: C224099 | EPA Consent Order No.: Date: | 05/24/2019

2017-2021

Project Name: BRT Powerhouse

153 2" Street AKA 322 3@ Avenue, Brooklyn, NY 11215

Remediation Activities (Week of May 20, 2019):

Continued gauging and product recovery via absorbent sock as necessary.

Redevelopment Activities (Week of May 20, 2019):

Completed steel repair work on the fourth floor of the turbine hall.

Continued general site maintenance and removing debris from site roadways.

Continued demolition and clean-up on the ground, first, second, third, and fourth floors of
the turbine hall. Assorted demolition debris was removed from the site as it was generated.
Continued unloading the 0-50% interval of the boiler house load test and stockpiling the soil
on the west side of the site.

Completed site surveying work as necessary.

Completed trucking clean soil offsite to J Bruno and Sons (DEC Permit/Reg. No. #43M27)
located at 280 Meredith Avenue, Staten Island, NY 10314. Approximately 240 CY of soil has
been transferred in the week of May 20, 2019. Approximately 1,100 CY of soil has been
transferred to J Bruno and Sons in total.

Completed waste characterization sampling of 1,000 CY of 0-50% interval soil for possible
disposal offsite.

Began deconstructing site fence and trenching along the site fence in the east and north site
driveways in preparation for the support of excavation (SOE) installation.

Began preparation for test pit excavation for upcoming asbestos containing material (ACM)
conduit bank abatement in the east driveway.

Began uncovering optical monitor base plates in the turbine hall cellar in preparation for the
turbine hall load test.

Planned Activities for next week:

Continue gauging and product recovery as necessary.

Complete quarterly groundwater sampling.

Continue steel repair work on the fourth floor of the turbine hall.

Continue removing 0-50% load test soil from the boiler house and stockpiling it on the west
side of the site.

Continue demolition and clean-up on the ground, first, second, third, and fourth floors of the
turbine hall.

Continue the SOE installation scope of work.
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Photo Log

Photo 1 — Looking northwest at the
west side of the site. Darcon loads
trucks with soil from the 100-150%
load interval for transport to J Bruno
and Sons.

Photo 2 — Looking west at the boiler
house load test. Darcon removes soil
from the 0-50% interval of the load
test.

Photo 3 — Looking north along the
east site driveway. Structure Tech
completes shallow trenching in
preparation for the SOE scope of
work.
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